

Schedule: April 22, 2013 to June 28, 2013

Description of work: The project work includes – Grading, common excavation, base aggregate, concrete pavement, concrete curb and gutter, storm sewer, permanent signing, pavement marking, traffic signals and all incidental items necessary to complete the as shown on the plans and included in the proposal and contract.

June 24 to June 28: Crew will work on installing signing. Crew will work on finishing the project with punch-list items. Signals to flash for the week yellow on County VK and red on Argonne with the Argonne remaining closed until June 28th.

July 1 to July 5: PROJECT COMPLETE. OPEN TO TRAFFIC

Traffic impacts: None.