

Schedule: July 2013 to October 2013, Spring 2014 to May 23, 2014

Location: East half of bridge.

Description: This project involves the removal and replacement of three girders and portions of the deck and parapets.

May 12 to May 16: Crews continued concrete staining of the exterior parapets over the portions of US 41 northbound.

May 19 to May 23: Crews will continue the concrete staining of the exterior parapets over the portions of US 41 northbound, weather permitting.

Traffic impacts: There will be various lane closures on US 41 NB with one to two lanes being closed at various times daily/nightly.