Schedule: May 20, 2013 to June 28, 2013

Description of work: This project consist of excavation common, storm sewer, breaker run, base aggregate dense, HMA pavement, concrete pavement, concrete curb and gutter, permanent signing, pavement marking, and lighting.

June 24 to June 28: The contractor will complete electrical and pavement marking.

July 1 to July 5: PROJECT COMPLETE. OPEN TO TRAFFIC

Traffic impacts: None.