Schedule: April 2013 to October 2013

Location: WIS 26 to WIS 21 (WIS 44 Median Work)

Description: Work consists of replacing the approach slabs, joints, and southeast wing of the WIS 44 bridge over US 41, replacements of pavement, curb and gutter, concrete median slope noses, and sidewalk, paving brick and landscaping curb, trees and perennials, and pavement markings.

October 14 to October 18: Continued planting and brick paving and completed pavement marking.

October 21 to October 25: Contractor will work on planting and brick paving.

Traffic impacts: There will be daily lane closures. One lane in each direction will remain open to traffic.