Schedule: August 2015 to November 2015 **Location**: Winnebago and Outagamie Counties (Breezewood Lane – WIS 15)

Description: Work on this contract consists of concrete repair and replacement, high friction surface treatment, and polymer overlay.

November 2 to November 6: The contractor finished placing permanent pavement markings along the project. Clean up continued as well as removal of some temporary traffic control devices.

November 9 to November 13: The contractor will finish removing traffic control devices.

Traffic Impacts: I-41 will have nightly single lane and double lane closures each night from approximately 6 p.m. to 6 am. These closures will be in place each night from Monday night through Friday night. Some single lane closures are anticipated during daytime off-peak hours and on weekends. Lane closures should be complete by the end of the first week in November.