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Presentation Topics

• US 41 Project Overview

• Review 2010 Completed work

• US 41 Mainline work

• US 41/9th Avenue Interchange Schedule

• Roundabouts

• US 41 Schedule

• Question/Answer



US 41 Project overview

• Largest construction project in the history 

of Northeast Wisconsin

• Reconstruct 17 miles in Winnebago County

• Add new lanes to freeway

• Reconstructing/modifying 7 interchanges 

including the ramps

• Providing Intelligent Transportation Systems 

(ITS) with the project.



2010 US 41 Work

• Completed Witzel Avenue and County K 

Overpasses.

• In 2010, completed night work to widen 

the southbound roadway with temporary 

asphalt.

• Completed placing temporary poles and 

cameras for ITS

• Completed traffic signals on US 41/WIS 26 

ramps & WIS 26/Washburn/Planeview



US 41 Mainline work

• US 41 traffic will be all on southbound roadway 
with 2 lanes in each direction separated by 
concrete barrier

• Allows contractor to reconstruct northbound 
roadway

• July 2011 switch traffic to new northbound 
roadway

• Allows contractor to reconstruct southbound 
roadway by November 2011



US 41 Mainline work

• Ramps to WIS 26 and WIS 44 remain open 
during construction via temporary ramps

• Stain the WIS 26 over US 41 existing bridge 
piers/abutments, girders to match the color of 
the other new Oshkosh structures

• Paint the WIS 44 over US 41 existing bridge to 
match the color of the new Oshkosh structures



US 41/9th Avenue Interchange

• 9th Avenue bridge/access to US 41 to 

close February 28/March 1, 2011

• 9th Avenue/Washburn & 9th Avenue/Koeller 

intersections to remain open during 

construction; 1 night closure from 6:00 pm 

to 6:00 am is allowed.

• 9th Avenue open across US 41 and to 

northbound ramps by July 16, 2011



US 41/9th Avenue Interchange

• All ramps open November 4, 2011

• No posted detour for 9th Avenue 

• Incentive/disincentive clauses in the 

contract to meet completion dates



Future Construction Plans

• US 41/26 Landscaping Plan

• WIS 44 Improved Median Landscaping



Roundabouts vs. traffic signals



Roundabouts vs. traffic signals

• Where roundabouts have replaced stop 

signs and/or traffic signals …

– Crashes decreased 39%

– Injuries decreased 76%

– Fatalities and/or incapacitating injuries 

decreased 90%

Source: Insurance Institute for Highway Safety (www.iihs.org)

http://www.iihs.org/




Roundabouts vs. traffic signals

Traffic signal Roundabout

Capacity i h

Level of service i h

Traffic speed
Not affected

by geometrics

Restrained to 18-30 mph

by geometrics

Operational benefits More delay Less delay

h = higher     i = lower



US 41 corridor roundabout plan: 

engineering, education and enforcement

• Coordination with:
◦ Community officials

◦ Businesses

◦ Affected property owners

◦ Public transportation providers

◦ Commercial trucking industry

◦ Bike and pedestrian stakeholders

• Enforcement of existing traffic laws (yield to pedestrians)

• Appropriately engineered design

• Quality construction

• EDUCATION and OUTREACH



US 41 Traffic management

• Traffic management  implementation (2011-
2013)
◦ Maintain two-lanes NB and SB during construction 

◦ 55 mph speed limit 

◦ State Patrol law enforcement

◦ Ongoing coordination with public

◦ Freeway service team

◦ ITS

◦ Media outreach, communication and project Web site



Construction Schedule



Questions/Answers

• Tom Buchholz, P.E. Project Manager

• Tom.buchholz@dot.wi.gov

• 920-492-0142

• Kris Schuller; US 41 Communications Manager

• Kris.Schuller@dot.wi.gov

• 920-492-4109

• US 41 Website:  www.US41wisconsin.gov

mailto:Tom.buchholz@dot.wi.gov
mailto:Kris.Schuller@dot.wi.gov
http://www.us41wisconsin.gov/

