

## WIS 96 (Wrightstown)

**Schedule:** September 10, 2012 to October 22, 2012

**Location:** WIS 96, Shanty Road to Lagoon Road

**Description:** This project involves asphalt pavement milling, asphalt pavement overlay, shoulder widening, guardrail replacement, terminal upgrades, culvert pipe replacement, and pavement marking.

**October 1 to October 5:** The contractor completed shoulder grading and re-ditching along WIS 96. Asphalt paving continued on eastbound and westbound lanes of WIS 96. Pavement marking and restoration of slopes continued.

**October 8 to October 12:** The contractor will continue paving mainline WIS 96 and begin sideroad/driveway tie-ins. Shoulder shaping will continue along eastbound and westbound WIS 96. Work will begin on the installation of new guardrail along shoulders.

**Traffic impacts:** During paving operations traffic will be reduced to one lane with flagging. Access will be maintained to local businesses, residences and side road cross traffic throughout the project. Shoulders along eastbound and westbound WIS 96 will remain closed for the duration of the project.