

Schedule: August 2013 to September 2016

Location: I-41 from Glory Road to Ninth Street, including the Oneida Street (County AAA) interchange and Hansen Road Bridge.

Description of work: This project consists of the reconstruction of I-41 from Glory Road to 9th Street and the interchanges that lie within these limits.

October 24 to October 28: Pavement marking placement will continue along with grouting work at the bridges and the replacement of various concrete panels. The reconstruction of Glory Road adjacent to both sides of the bridge over I-41 will be completed this week.

October 31 to November 4: □ Pavement marking placement as well as the grinding and sealing of the concrete pavement will be completed this week .Grouting work at the bridges will continue.

Traffic Impacts:□

- I-41 southbound and northbound will be reduced to one lane at night within the project limits, Monday through Friday, through November 4.
- The northbound I-41 off-ramp at Lombardi Avenue will be closed at night on October 31 and November 1.
- Glory Road will be closed to all through traffic between Market Street and Holmgren Avenue beginning October 17 to October 28.
- Oneida Street will be reduced to one lane in each direction in the vicinity of I-41 on weekdays from October 17 to November 18.
- The eastbound WIS 172 ramp to I-41 northbound will be closed at night on October 31.

- The I-41 southbound ramp to WIS 172 will be closed at night on October 31 and November 1.
- The northbound I-41 off-ramp to Oneida Street will be closed at night on October 26, 27, 31 and November 1.
- The northbound I-41 on-ramp from Oneida Street will be closed at night on October 31 and November 1.
- The I-41 northbound ramps to WIS 172 will be closed at night on October 26, 27, 31 and November 1.

Project website: www.us41wisconsin.gov