

**Schedule:** July 2014 to May 2015

**Location:** Village of Howard

**Description:** The work under this contract consists of excavation common, base aggregate dense, asphaltic surface, concrete sidewalk 5-inch, maintenance and repair of haul roads,

salvaged topsoil, topsoil, landscaping, traffic control, erosion control and restoration and all incidental items necessary to complete the work.

**July 21 to July 25:** The contractor will form up and pour concrete sidewalk and continue to landscape along the trail.

**July 28 to August 1:** The contractor will pave the trail and continue landscaping and planting operations.

**Traffic Impacts:** Shawano Avenue will be closed to through traffic.