

**Schedule:** June 2014 to September 2015      **Location:** Town of Menasha

**Description:** Work on this contract consists of common excavation, embankment placement, concrete pavement, erosion control, wick drains, a storm water detention pond, two culvert extensions, a bridge extension, a bridge over the railroad, retaining walls, sign structures, traffic control, erosion control and all incidentals required to complete this work.

**April 20 to April 24:** Erosion control items will be placed as applicable. Work will continue on footings and anchor slabs for the retaining walls along I-41 northbound, and wall panels will be placed. The contractor will continue placing topsoil and restoring the northbound ditch that flows into Menasha Creek.

**April 27- May 1:** Erosion control items will be placed as applicable. Work will continue on footings and anchor slabs for the retaining walls along I-41 northbound, and wall panels will be placed. The contractor will continue placing topsoil and restoring the northbound ditch that flows into Menasha Creek. Work will continue on all of the retaining walls along northbound I-41. The contractor will begin hauling fill into west US 10/WIS 441 to south I-41 loop ramp area, and that ramp will be closed at night starting on Monday night, April 27.

**Traffic Impacts:** Throughout the duration of the project, there will be various shoulder closures along I-41, US 10/WIS 441, and all applicable ramps to allow the contractor to work adjacent to these areas. There may also be outside I-41 lane closures as needed, either at night or during non-peak hours throughout the project. There will be various shoulder closures as the contractor is bringing in equipment and mobilizing for the work. The contractor will be working on the bridge over Lake Street, so please be aware of work at that location. The contractor will begin hauling fill into west US 10/WIS 441 to south I-41 loop ramp area, and that ramp will be closed at night starting on Monday night, April 27. There will be an outside NB I-41 outside lane closure from CTH II to CTH BB to allow the contractor to access the project on the east side of I-41 in this area.