

Schedule: July 2014 – December 2014 **Location:** Intersection of County Road EB and Dousman Street, including the extension of Elmhurst Avenue.

November 3 to November 7:

The contractor was scheduled install railing on existing boulder wall along westbound Elmhurst Ave. Restoration continued throughout the project site.

November 10 to November 14: Any remaining restoration and punch list items are scheduled to be completed.

Traffic Impacts: Elmhurst will remain closed for the week of November 3. All directions and lanes will be open after November 7.