

□ **Schedule:** April 2015 to August 2015 **Location:** city of Appleton, city of Menasha, town of Menasha

Description: Work on this contract consists of common excavation, concrete pavement, concrete curb and gutter, storm sewer, culverts, storm water detention pond, bridge widening and deck replacement, erosion control, pavement marking, removals and all incidental items necessary to complete the work.

August 10 to August 14: All work on the US 10/WIS 441 overpass bridges of WIS 47 is complete. The roadway contractor will work on some landscaping and general cleanup in the US 10/WIS 441 median. In addition the contractors will work on completing final punchlist items.

August 17 to August 21: The contractors will finish punchlist items. Work will stop until mid-September when the bus shelter structures are delivered and installed.

Traffic Impacts: No addition traffic impacts are anticipated.