

□ **Brown County 2015 Construction Outlook**

{quickdown:1710}

Mainline US 41 *March 2012 through December 2016*

- Mainline segments under construction in 2015: Glory Road to 9th Street; Memorial Drive to Lakeview Drive.
- Reconstruction of US 41 mainline and structures.
- Two lanes of traffic in each direction with reduced shoulders and lane widths.
- Expect periodic nighttime lane restrictions and/or ramp closures.

I-43 Interchange *September 2013 through December 2016*

- Reconstruction and improvement of the system-to-system interchange.
- The following ramps will CLOSE in 2015:
 - northbound US 41 to southbound I-43 for seven months between March – September 2015
 - southbound US 41 to southbound I-43 and northbound I-43 to southbound US 41 for 12 months between October 2015 – September 2016
- Intermittent nighttime lane and ramp closures will occur throughout 2015

Velp Avenue Interchange *February 2015 through June 2017 (Preliminary work began in 2013)*

- Reconstruction of the Velp Avenue interchange.
- Expect intermittent nighttime lane and ramp closures through 2015
- The southbound US 41 exit ramp to Velp Avenue will CLOSE for 13 months between October 2015 – October 2016
 - The Velp Avenue to northbound US 41 ramp will CLOSE for five months between July – November 2015

Morris Avenue *March 2014 through 2015*

- Reconstruction of the US 41 bridges over Morris Avenue.
- Morris Avenue will have lane restrictions and intermittent nighttime closures.
- Morris Avenue may CLOSE for 30 days—outside the school year—to help expedite the work. The 30-day closure would **not be concurrent** with a Cormier Road closure.
- Cormier Road and Lombardi Avenue will serve as alternate routes when Morris Avenue is closed.

Cormier Road *March 2014 through 2015*

- Reconstruction of the US 41 bridges over Cormier Road.
- Cormier Road will have lane restrictions and intermittent nighttime closures.

- Cormier Road may CLOSE for 30 days—outside the school year—to help expedite the work. The 30-day closure would **not be concurrent** with a Morris Avenue closure.
- Morris and Lombardi Avenues will serve as alternate routes when Cormier Road is close

WIS 172 Ramps *Fall 2013 through summer 2016*

- Reconstruction of WIS 172 ramps and mainline at US 41.
- The eastbound WIS 172 to southbound US 41 ramp will CLOSE for reconstruction in late 2015 or early 2016; the southbound US 41 to westbound WIS 172 ramp will CLOSE for 14 days in fall of 2015.
- Intermittent nighttime lane and ramp closures will occur throughout 2015.

Waube Lane/Oneida Street Interchange *September 2013 through summer 2016*

- Reconstruction of the US 41 bridges over Waube Lane/Oneida Street.
- Interchange and Waube Lane/Oneida Street will remain open during construction with intermittent nighttime lane and ramp closures. Left turn lanes on Waube/Oneida at the interchange will be maintained, and westbound traffic will be reduced to one lane with turn lanes for a stage of the project.

Parkview Road *August 2013 through 2015*

- Reconstruction of the US 41 bridges over Parkview Road.
- Lane restrictions may occur.