

□ **Brown County 2016 Construction Outlook**

{quickdown:1995}

Mainline I-41 *March 2012 through December 2016*

- Mainline segment under construction in 2016: Glory to 9th; Memorial to Lakeview
- Reconstruction of I-41 mainline and structures.
- The I-41 mainline will have two lanes of traffic in each direction with reduced shoulders and lane widths, nighttime lane restrictions and/or ramp closures.

I-43 Interchange *September 2013 through September 2016*

- Reconstruction and improvement of the system-to-system interchange.
- The following ramps are CLOSED and will re-open in September 2016:
 - Southbound I-41 to southbound I-43; northbound I-43 to southbound I-41.
- Intermittent nighttime lane and ramp closures will occur throughout 2016.

Velp Avenue Interchange

February 2015 through October 2016 (Preliminary work began in 2013)

- Reconstruction of the Velp Avenue interchange.
- The southbound I-41 exit ramp to Velp Avenue is CLOSED and will re-open in October 2016.
 - The Velp Avenue interchange, including the intersection of Velp Avenue and Memorial Drive, will CLOSE for 60 days between August-October 2016.
 - Intermittent lane and nighttime ramp closures will occur throughout 2016.

Lombardi Avenue Morris Avenue Cormier Road Parkview Road Glory Road *August 2013 through fall 2016*

- Reconstruction of the I-41 bridges over these local roads.
- Cormier Road and Parkview Road will CLOSE for 14 days in 2016 under I-41 to reconstruct local roadways.
 - Morris Avenue will CLOSE for 7 days and Glory Road will CLOSE for 10 days.
 - Morris and Cormier will not be closed concurrently. Shoulder closures intermittent in 2016 on all local streets. Lane restrictions may occur.

WIS 172 Ramps *August 2013 through fall 2016*

- Reconstruction of WIS 172 ramps and I-41 bridges.
- The eastbound WIS 172 to southbound I-41 ramp will CLOSE for approximately

- 30 days; the eastbound WIS 172 to northbound I-41 ramp will CLOSE for
- approximately 14 days; southbound I-41 to westbound WIS 172 ramp will
- CLOSE for 14 days. Intermittent nighttime lane and ramp closures will occur throughout 2016.

Waube Lane/Oneida Street Interchange

August 2013 through fall 2016

- Reconstruction of the I-41 bridges over Waube Lane/Oneida Street.
- Interchange and Waube Lane/Oneida Street will remain open during construction with intermittent lane and ramp closures.
- The I-41 northbound off-ramp to Oneida Street will close for approximately 14 days in 2016.