



*MAP NOT TO SCALE

Brown County

KEY

Traffic impacts Alternate route

4 WIS 29 System Interchange

September 2012 through October 2014

Reconstruction as a system-to-system interchange and service interchange.

Westbound traffic routed onto newly-aligned Shawano Avenue and WIS 29 on-ramp at Packerland Drive; eastbound traffic routed onto the WIS 29 off-ramp, north along Packerland Drive and east along newly-aligned Shawano Avenue (WIS 29). Intermittent ramp closures and lane restrictions will occur in 2013. Southbound US 41 exit to Mason Street will be accessed by a temporary ramp from Shawano Avenue in 2013.

5 9th Street

June 2013 through August 2013

Reconstruction of 9th Street roadway and sidewalks under US 41.

9th Street at US 41 will CLOSE for 40 days between June - August 2013.

6 Morris Avenue

August 2013 through 2015

Preparation for major construction planned for Fall 2014.

Intermittent lane closures and restrictions along Morris Avenue in 2013. Morris Avenue will CLOSE for 30 days between June - August 2014, and again for 30 days between June - August 2015. The roadway will remain open during Packer games and Morris Avenue will not be closed simultaneously with Cormier Road.

7 Cormier Road

August 2013 through 2015

Preparation for major construction planned for Fall 2014.

Intermittent lane closures and restrictions along Cormier Road in 2013. Cormier Road will CLOSE for 30 days between June - August 2014, and again for 30 days between June - August 2015. The roadway will remain open during Packer games and it will not be closed simultaneously with Morris Avenue.

8 WIS 172 Ramps

Fall 2013 through Summer 2015

Reconstruction of WIS 172 ramps and mainline at US 41.

Eastbound WIS 172 to northbound US 41 ramp will CLOSE starting in Fall 2013. Intermittent ramp and lane closures on westbound WIS 172 to southbound US 41 and eastbound and westbound WIS 172 mainlines at US 41 will occur starting in Fall 2013. The northbound US 41 to westbound WIS 172 ramp will CLOSE for 14 days in Summer 2014; the southbound US 41 to westbound WIS 172 ramp will CLOSE for 14 days in Fall 2015.

Packerland Drive to Lombardi Avenue

9 Hansen Road Bridge

September 2013 through August 2014

Reconstruction of Hansen Road bridge over US 41.

Bridge will CLOSE between September 2013 - August 2014.

South Ridge Road to Waube Lane/Oneida Street

10 Waube Lane/Oneida Street Interchange

September 2013 through Fall 2015

Preparation in 2013 and 2014 for major construction in 2015.

Interchange and Oneida Street will remain open during construction with intermittent nighttime lane and ramp closures.

11 Parkview Road

August 2013 through 2015

Preparation in 2013 for major construction planned for 2014.

Intermittent lane closures and restrictions will occur along Parkview Road. Parkview Road will CLOSE for 45 days in Summer/Fall 2014.

12 Grant Street

May through June of 2013

Reconstruction of Grant Street under US 41 including intersection with Mid Valley Drive.

Grant Street, including intersection with Mid Valley Drive, will CLOSE for 40 days between May - June 2013.

Main Avenue and Scheuring Road

13 Mainline US 41

Mainline segments under construction in 2013: Orange to 9th; Larsen to Memorial; Duck Creek to Lineville

March 2012 through July 2016

Reconstruction of US 41 mainline and structures.

Reconstruction of US 41 mainline and structures. The US 41 mainline will have two lanes of traffic in each direction, with nighttime lane restrictions and/or ramp closures.

CONSTRUCTION SCHEDULES ARE SUBJECT TO CHANGE.
FOR THE LATEST INFORMATION VISIT US41wisconsin.gov.
THE US 41 PROJECT IS SLATED FOR COMPLETION IN 2017.