



CONNECTING WISCONSIN



I-41 Project

2016 Corridor Construction Update Meeting

April 5, 2016

Presentation Outline

- Introductions
- Brown County overview
- Construction update
 - Closure overview
 - Detours and alternate routes
- Public outreach and business resources
 - Business signing


Introductions

- I-41 Project team
 - Will Dorsey, Northeast Region Director
 - Tom Buchholz, Project Development Manager
 - Mike King, I-41 Construction Supervisor
 - Eric Gwidt, I-41 Construction Project Manager
 - Melissa Kok, I-41 Assistant Communications Manager

Brown County

Completed Construction

- I-41 Mainline
 - Orange Ln to Glory Rd
 - 9th to Memorial Dr, Lineville Rd to Duck Creek
- WIS 29 mainline
(County J to Packerland Dr)
- Interchanges and overpasses
 - Scheuring Rd
 - Main Ave
 - Mason St
 - Glory Rd
 - Lakeview Dr
 - 9th St bridges



Brown County

2016 construction

- I-41 Mainline construction
 - Glory Rd to 9th St
- Oneida St interchange
- WIS 172 ramps
- Lombardi Ave interchange
- Local roads





Glory Rd to 9th St - Construction: 2013 – fall 2016

– Spring 2016

- WIS 172 bridges; Oneida St, Lombardi Ave, WIS 172 ramps


– Summer / fall 2016

- Final concrete paving, WIS 172 ramps (cont.), traffic switches

Brown County

2016 construction

- I-41 Mainline construction
 - Glory Rd to 9th St
- Oneida St interchange
- WIS 172 ramps
- Lombardi Ave interchange
- Local roads






Oneida St Interchange

- Intermittent lane and ramp closures through fall 2016
- The I-41 northbound off-ramp to Oneida Street will close for approximately 14 days in 2016

Brown County

2016 construction

- I-41 Mainline construction
 - Glory Rd to 9th St
- Oneida St interchange
- WIS 172 ramps
- Lombardi Ave interchange
- Local roads



172

INTERSTATE
WISCONSIN
41

1

3

2



CORMI

WILLARD DR

PILGRIM WAY

ONEIDA ST

HANSEN RD

BRIDGE RD

VAN

2016 CLOSURES (weather dependent)

- 1** Southbound I-41 to westbound WIS 172 ramp will CLOSE for 14 days.
- 2** Eastbound WIS 172 to southbound I-41 ramp will CLOSE for approximately 30 days in 2016.
- 3** Eastbound WIS 172 to northbound I-41 ramp will CLOSE for approximately 14 days in 2016.

Time frames are estimates and weather dependent.

N



WIS 172 Interchange



Brown County

2016 construction

- I-41 Mainline construction
 - Glory Rd to 9th St
- Oneida St interchange
- WIS 172 ramps
- Lombardi Ave interchange
- Local roads






Lombardi Avenue Interchange
– Intermittent lane and ramp closures

Brown County

2016 construction

- Local roads
 - Cormier Rd (14 days)
 - Pedestrian access maintained
 - Morris Ave (7 days)
 - Parkview Rd (14 days)
 - Glory Rd (10 days)





N



Parkview Road

Brown County

2016 construction

- I-41 & I-43 mainline
 - Memorial Dr to Lakeview Dr
 - I-41 to Atkinson Dr
- Velp Avenue interchange
- I-43 interchange






I-41 & I-43 mainline

- Construction: 2015 - fall 2016
- Velp Avenue (including interchange CLOSURE)
- Southbound I-41, inside lanes of I-43

Brown County


2016 construction

- I-41 & I-43 mainline
 - Memorial Dr to Lakeview Dr
 - I-41 to Atkinson Dr
- Velp Avenue interchange
- I-43 interchange



Velp Avenue Interchange

- Construction: 2015 - winter 2016 / 2017
- Intermittent ramp, lane and full closures
- 60-day closure



Brown County

2016 construction

- I-41 & I-43 mainline
 - Memorial Dr to Lakeview Dr
 - I-41 to Atkinson Dr
- Velp Avenue interchange
- I-43 interchange





I-43 Interchange

- Construction: fall 2013 - spring 2017
- Continued long term closures
- Intermittent nighttime lane and ramp closures


Closure Summary

SB I-41 to SB I-43
CLOSED between
October 2015 and
September 2016

NB I-43 to SB I-41
CLOSED between
October 2015 and
September 2016

SB exit ramp to Velp Ave
CLOSED between
October 2015 and
October 2016

Velp Avenue Interchange full CLOSURE
Planned 60-day CLOSURE begins
mid-August 2016 and will be
completed mid-October 2016
(60 consecutive days)



Closure Summary (2016)

Ramp	2015			2016			
	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Velp Ave interchange							
NB off-ramp to Velp							Aug to Oct 2016
NB on-ramp from Velp		COMPLETED					Aug to Oct 2016
SB off-ramp to Velp				Oct 2015 to Oct 2016			
SB on-ramp from Velp							Aug to Oct 2016
I-43 / I-41 system interchange							
NB 41 to SB 43	COMPLETED						
SB 41 to SB 43				Oct 2015 to Sep 2016			
NB 43 to NB 41							
NB 43 to SB 41				Oct 2015 to Sep 2016			





Planned 60-day FULL CLOSURE of Velp Avenue interchange begins mid-August 2016



Detours and Alternate Routes - Signing

- Detours
 - WisDOT provides detours of state and interstate highways
- Alternate routes
 - Driver choice
 - No detour signage





October 2015 to September 2016*


CLOSURE

XXX I-41 SB to I-43 SB

DETOUR ROUTE

I-41 SB to WIS 172 EB; to I-43

Timeframes are estimated



October 2015 to September 2016*

CLOSURE

XXXX I-43 NB to I-41 SB

DETOUR ROUTE

 I-43 NB to US 41 NB; to County M (Lineville Rd); to US 41 SB/I-41 SB


Timeframes are estimated

Map not to scale





Map not to scale



October 2015 through October 2016*


CLOSURE

XXX I-41/US 141 SB off-ramp to US 141 (Velp Ave)

DETOUR ROUTE

 I-41 SB to WIS 29 (Shawano Ave); to Military Ave; to US 141 (Velp Ave)

Timeframes are estimated



October 2015 through October 2016*

XXX CLOSURE
I-41/US 141 SB off-ramp to US 141 (Velp Ave)

- ALTERNATE ROUTES**
- US 41/US 141 SB to County M (Lineville Rd) to County HS (Velp Ave)
 - I-43 NB to Atkinson Dr to US 141 (Velp Ave)

Timeframes are estimated



Map not to scale



M

J

EB

EB

C

HS

J

J



54

32

MASON

SHAWANO AVE

LINEVILLE RD

LAKEVIEW DR

RIVERVIEW DR

141

41

141

ATKINSON DR

VELP AVE

MILITARY AVE

PACKERLAND DR

CARDINAL LN

32

29

54

Businesses - Howard



- Coordinate signing through Howard
- Provide 18" x 24" signs to Howard and specify location

- Howard will attach to larger board and install
- See handout for more information

Green Bay / Ashwaubenon



- Submit application for approval to WisDOT
- Application available at I-41 Project website:
<http://us41.wisconsin.gov/resources/business-resources>

Business Resources

'In this together' kit

- Partnership with businesses
- Tools to maintain connection with customers
- Print ad templates
- Web banner ads
- Web site button

WISCONSIN DEPARTMENT OF TRANSPORTATION

Doing Business

[DMV](#) | [Safety](#) | [Travel](#) | [Plans & Projects](#) | [State Patrol](#) | [Doing Business](#) | [Programs](#)

[In This Together](#)

[Workbook](#)

[Case studies](#)

[Promotional samples](#)

[Contacts](#)

In This Together - Workbook

This workbook shows how WisDOT and businesses can work together to succeed during a highway construction project.

Sections

- [Planning ahead](#)
- [Staying informed](#)
- [Handling traffic](#)
- [Reducing traffic](#)
- [Keeping customers informed](#)
- [Assistance for motor vehicle dealers](#)
- [Tips](#)


Worksheet

Checklist for business owners/operators showing items businesses could do, prior to and after construction successful.

- [Business checklist/timeline](#) 



Upcoming Velp Avenue Interchange Closure



- July 2016: Business and public informational meetings scheduled prior to the closure
- More to come

Communication

Continual Outreach

- Portable message boards
- News/media alerts
 - Released prior to closure
- Mailings
- Meetings
 - Preconstruction
 - Construction updates





- OVERVIEW
- TRAFFIC
- CLOSURES
- MAP
- GALLERY
- NEWS & MEETINGS
- RESOURCES

► Sign up for updates


Project progress:  73% complete

Roundabout Information

NEWS AND TRAFFIC UPDATES

- News**
- UPDATED 2/2: US 41 Project lane closures for February 2 – February 6
February 2, 2015
 - US 41 Project lane closures for February 2 – February 6
January 30, 2015
 - WIS 172 nightly full closures begin Monday, Feb. 2 in Brown County
January 29, 2015
 - More...

MAP



- I-41 project website
 - Project information and maps
 - Construction information
 - Lane closures and traffic impacts
 - Interactive map feature
 - Project E-blasts

Communication

Continual Outreach

- Receive updates **early** and **often**
 - Facebook and Twitter sign-up



Like us on Facebook:
facebook.com/WIS441I41News



Follow us on Twitter:
@WIS441I41News

I-41 Project

Thank you!