

Brown County

For complete project details, closures and traffic impacts

visit www.US41wisconsin.gov



June 2011 through December 2011

WIS 29, County J Underpass and County RK. Construct an underpass structure to carry County J traffic under WIS 29; construct frontage road between County J and County EB, with a roundabout at the intersection of County J. The new frontage road will be called County RK. Access to WIS 29 at County J will close permanently in June 2011 (see page 3 for details).

June 2011 through August 2012

Mason Street Interchange –Lambeau Street. The Mason Street interchange will close in January 2012. Preliminary work to begin in 2011 includes reconstruction of Lambeau Street to accommodate expansion of US 41. Lambeau Street will close to northbound traffic from June to July 2011. In 2011, the project also includes widening southbound US 41 between 9th Street and Larsen Road and local roadway improvements for pending Mason Street closure.

August 2011 through November 2011

Main Avenue (County G) and Mid Valley Drive realignment. Mid Valley Drive south of Main Avenue will be realigned and shifted west. Realignment will tie into the existing signal at Main Avenue until the proposed roundabout will be constructed in 2012. This intersection will close from August through November 2011.

June through November 2011

Shawano Avenue/Taylor Street Intersection. Replace the current signalized intersection with a multi-lane roundabout; build a bypass access road from Taylor Street across from Badger Street to the west and northwest to allow access for traffic between WIS 29 and Taylor Street during construction.

April through November 2011

Mainline widening – Ninth Street to Larson Road and Orange Lane to Glory Road. Reconstruction begins on two segments of US 41 Mainline in 2011 as the shoulders are widened, allowing two lanes of traffic to be shifted outside the mainline. Paving operations are scheduled to begin in 2012. Two lanes of traffic will remain open in both directions; speed limit will be reduced to 55 mph.

August 2010 through October 2011

Scheuring Road (CTH F) and US 41 De Pere. Reconstruct the Scheuring Road bridge over US 41 to include bicycle and pedestrian accommodations–interchange will close from mid February through September 2011; Mid Valley Drive (north) and Eisenhower Road intersection will close from September through October 2011. Use Grant Street (County EE) to the north as an alternate route.

